

LONG RANGE VISIONING & PLANNING 2011

Phase	Tasks	Task Dates	Committee Meetings	NIC Board of Trustees Meetings
Phase 1	Getting Organized	7/1/2011	7/14/2011	8/24/2011
Phase 2	Data Gathering	Late July and Aug 2011	8/25/2011	
Phase 3	Review Data	Mid Aug 2011		
Phase 4	SWOT Meetings	Late Aug and Sept 2011	9/15/2011	9/28/2011
Phase 5	Draft Vision and Mission statements	9/1/2011		
Phase 6	Goal Setting	10/1/2011	10/13/2011	10/26/2011
Phase 7	LRP&V Committee, President's Cabinet and Board of Trustees Review	Nov and Dec 2011	11/10/2011 12/8/2011	11/16/2011 12/21/2011
Phase 8	Final Report to NIC Board of Trustees	1/25/2012		1/25/2012

LRV&P Process Revised 7.11.11